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PLANNING AND BACKGROUND 
 

Project Justification Statement: The need of these projects is to provide ADA compliant 

pedestrian  accessibility from the City of Oxford’s city hall along SR81/Emory Street past the Oxford College 

campus and across I‐20 to destinations within the City of Covington. There is a demonstrated need for 

pedestrian accessibility with the college campus along the corridor and the number of pedestrians trying to 

access the Covington’s commercial district. The City of Oxford has no commercial areas to shop or entertain 

the residents and students so safe access for the walking and biking community needs to be established. 

 

The multi‐use bridge project, PI#0010672, was awarded TE funding in   the 2011 call for projects and the 

application is attached. 

 

Existing conditions: The existing SR 81 corridor between North Street and Fletcher Street is a two lane road 

with mostly urban shoulders.  There are some existing sidewalks along the corridor that will be replaced. 

There is also an existing 231’ vehicle bridge that spans I‐20.  

 
Other projects in the area:  

 0007860 – West Covington Bypass/Oxford Bypass from SR 81 to I‐20 

 M004644 – Resurfacing on I‐20 from E of SR 20/SR138/Rockdale to Alcovy Rd/Newton 

 M005102 – Resurfacing/Maintenance on SR 142 from CSX #279638X to SR 81 

 M004635 – Bridge Rehab & Painting I‐20 @ SR 12 & @ CR 55/Old Atlanta Hwy 

 0006666 – SR36/East Covington Bypass from SR 36 to SR 12 
 
MPO:  Atlanta Regional Commission (ARC)      MPO Project ID: NE‐100  
   
Regional Commission: Northeast Georgia RC       RC Project ID:  N/A 
 
Congressional District(s):  4 
 
Federal Oversight:   Full Oversight   Exempt  State Funded   Other 
 
Functional Classification (Mainline):  Urban Minor Arterial Street 
 
Complete Streets ‐ Bicycle, Pedestrian, and/or Transit Warrants:                        

Warrants met:    None           Bicycle          Pedestrian         Transit     

 
Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?     No     Yes 
 
 
 
Pavement Evaluation and Recommendations 

Preliminary Pavement Evaluation Summary Report Required?       No     Yes 
Preliminary Pavement Type Selection Report Required?       No     Yes 
Feasible Pavement Alternatives:     HMA   PCC    HMA & PCC 
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DESIGN AND STRUCTURAL  
Description of the proposed project:  
P.I. 0010672: A 16’ wide multi‐use bridge will span I‐20 located to the west of the existing SR 81 vehicle 

bridge.  The proposed multi‐use bridge will have a 10’ walking space.  The proposed length of 
project is 0.050 miles. 

P.I. 0012647: Beginning at North Street and continuing north along the west side of SR 81 to Fletcher 
Street, new 5’ sidewalk and curb & gutter will be installed. There will also be drainage 
improvements where needed.  The proposed length of project is 1.039 miles. 

 
Major Structures:  

Structure  Existing  Proposed 

Existing  SR  81 
Bridge over  I‐20 
(217‐0015‐0) 

231’  long  bridge,  38.1’  wide  bridge 
deck, 2 lanes with 4’ sidewalk width 

No proposed work  to be done on  this 
bridge 

Retaining walls  N/A  To reduce construction limits 

Multi‐Use 
Bridge 

N/A  16’ wide multi‐use bridge to span I‐
20 located to the west of the SR 81 
vehicle bridge 

 
Mainline Design Features:  SR 81/Emory Street 

Feature  Existing  Standard*  Proposed 

Typical Section       

‐ Number of Lanes   2    2 

‐ Lane Width(s)  12’    12’ 

‐ Outside Shoulder Slope  Varies  2‐6%  2% max 

‐ Sidewalks   Varies  4‐8’  5’ 

‐ Posted Speed  35 mph    35 mph 

Pavement Type  Asphalt    Asphalt 

*According to current GDOT design policy if applicable 
 
Major Interchanges/Intersections:  None 
 
Lighting required:        No       Yes 
Only for project PI 0010672. See attached commitment letter. 
 
 
Off‐site Detours Anticipated:     No     Undetermined    Yes      
 
Transportation Management Plan [TMP] Required:     No     Yes  

If Yes:  Project classified as:         Non‐Significant   Significant 
TMP Components Anticipated:    TTC     TO     PI 
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Design Exceptions to FHWA/AASHTO controlling criteria anticipated: 

FHWA/AASHTO Controlling Criteria  No 
Undeter‐
mined  Yes 

Appvl Date 
(if applicable)  

1. Design Speed          

2. Lane Width          

3. Shoulder Width          

4. Bridge Width          

5. Horizontal Alignment          

6. Superelevation          

7. Vertical Alignment          

8. Grade          

9. Stopping Sight Distance          

10. Cross Slope          

11. Vertical Clearance          

12. Lateral Offset to Obstruction          

13. Bridge Structural Capacity          

 

Design Variances to GDOT Standard Criteria anticipated:  

GDOT Standard Criteria 
Reviewing 
Office  No 

Undeter‐‐
mined  Yes 

Appvl Date 
(if applicable) 

1.  Access Control/Median Openings  DP&S          

2. Intersection Sight Distance  DP&S          

3. Intersection Skew Angle  DP&S          

4. Lateral Offset to Obstruction  DP&S          

5. Rumble Strips  DP&S          

6. Safety Edge  DP&S          

7. Median Usage  DP&S          

8. Roundabout Illumination Levels  DP&S          

9. Complete Streets  DP&S           

10. ADA & PROWAG   DP&S          

11. GDOT Construction Standards  DP&S          

12. GDOT Drainage Manual  DP&S          

13. GDOT Bridge & Structural Manual  Bridges          

There are existing utility poles less than 2 feet from the existing edge of pavement. 
 
VE Study anticipated:     No     Yes     Completed – Date:    
 

UTILITY AND PROPERTY 
Temporary State Route needed:     No     Yes     Undetermined 

 
Railroad Involvement: None 
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Utility Involvements:  

 AT&T (Distribution) 

 Charter Communications 

 City of Covington Water 

 City of Covington Sewer 

 City of Covington Gas 

 City of Covington Electric 

 City of Oxford Electric 

 City of Oxford Water 

 City of Oxford Sewer 
 
SUE Required:     No     Yes     Undetermined 
 
Public Interest Determination Policy and Procedure recommended (Utilities)?    No     Yes  
 
Right‐of‐Way (ROW):   Existing width:  50ft    Proposed width:  67ft 
Required Right‐of‐Way anticipated:   None     Yes     Undetermined 
Easements anticipated:    None   Temporary   Permanent   Utility   Other 
Check all easement types that apply. 

Anticipated total number of impacted parcels:   32 
Displacements anticipated: Businesses: 0 

  Residences: 0 
  Other: 0 

Total Displacements:  0 
 
Location and Design approval:     Not Required   Required 
 

CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:   Matching the sidewalk pattern that is used on the college campus. 
 
Context Sensitive Solutions Proposed:  Received a sidewalk pattern from the college and will include in 
the plans for use on the college property. 
 

ENVIRONMENTAL & PERMITS 
Anticipated Environmental Document: 
  GEPA:     NEPA:     CE     EA/FONSI     EIS 
 
MS4 Permit Compliance – Is the project located in a MS4 area?    No     Yes 
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Environmental Permits/Variances/Commitments/Coordination anticipated:   

Permit/ Variance/ Commitment/ Coordination 
Anticipated  No  Yes  Remarks 

1.  U.S. Coast Guard Permit        

2. Forest Service/Corps Land       

3. CWA Section 404 Permit       

4. Tennessee Valley Authority Permit       

5. Buffer Variance       

6. Coastal Zone Management Coordination       

7. NPDES       

8. FEMA       

9. Cemetery Permit       

10. Other Permits       

11. Other Commitments       

12. Other Coordination       

 
Is a PAR required?   No     Yes     Completed – Date:    

 
Environmental Comments and Information: 

NEPA/GEPA:  The level of documentation is expected to be a CE for this project. 
 

Ecology:  It is not expected to have any resources or T&E species on this project. 
 
History:  It is expected to have some historical sites along this project. The level of impact is to 
be determined later. 
 
Archeology:  It is expected that a write off letter will suffice because of the nature of the 
project. 

 
Air Quality: 
Is the project located in a PM 2.5 Non‐attainment area?    No     Yes 
Is the project located in an Ozone Non‐attainment area?    No     Yes 
Is a Carbon Monoxide hotspot analysis required?     No     Yes 

  It is expected to clear the Air Analysis with a write off letter. 
 

 
Noise Effects:  The level of noise analysis is expected to be cleared with a short form. 

 
Public Involvement:  The project is being cleared as a CE and it is not expected that public 
involvement will be necessary on this project. The local cities will work with affected property 
owners as the need arises.  

 
Major stakeholders:   
City of Covington 
City of Oxford 
Oxford College of Emory University 

 

CONSTRUCTION 
Issues potentially affecting constructability/construction schedule:  None 
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Early Completion Incentives recommended for consideration:      No     Yes   
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  
Initial Concept Meeting:  Meeting held September 27, 2013 – Minutes attached. 
 
Concept Meeting:  Meeting held March 25, 2014 – Minutes attached 
 
Other coordination to date:  Stakeholder meeting was held on January 23, 2014. The meeting minutes and 
attendance list are attached. 
 

Project Activity  Party Responsible for Performing Task(s) 

Concept Development  City of Covington / URS 

Design  City of Covington / URS 

Right‐of‐Way Acquisition  City of Oxford/City of Covington 

Utility Relocation  Utility Owners 

Letting to Contract  City of Covington 

Construction Supervision  Georgia Department of Transportation/ 
City of Covington 

Providing Material Pits  Contractor 

Providing Detours  Contractor 

Environmental Studies, Documents, & Permits  City of Covington/URS 

Environmental Mitigation  City of Covington 

Construction Inspection & Materials Testing  Georgia Department of Transportation/ 
City of Covington 

 

Project Cost Estimate Summary and Funding Responsibilities:  PI 0010672 

  Breakdown 
of PE  ROW 

Reimbursable 
Utility CST*

Environmental 
Mitigation  Total Cost

 Funded 
By 

      GDOT     

$ Amount  N/A  N/A  N/A $947,951.00 N/A  $947,951.00

Date of 
Estimate 

        9/8/2014      

*CST Cost  includes: Construction, Engineering and  Inspection, and Liquid AC Cost Adjustment. 

 

Project Cost Estimate Summary and Funding Responsibilities:  PI 0012647 

  Breakdown 
of PE  ROW 

Reimbursable 
Utility CST*

Environmental 
Mitigation  Total Cost

 Funded 
By 

City of 
Covington 

City of Oxford/ 
City of 

Covington 

  GDOT     

$ Amount  $100,000.00  $593,000.00  N/A $336,321.00 N/A  $1,029,321.00

Date of 
Estimate 

4/1/2014  4/9/2014    4/9/2014      

*CST Cost  includes: Construction, Engineering and  Inspection, and Liquid AC Cost Adjustment. 
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ALTERNATIVES DISCUSSION 
Alternative selection:  This project foot print has largely been determined but alternates do exist in choice of 
pedestrian bridge and sidewalk location within the proposed shoulder. 

 

 

Preferred Alternative: Constructing a pedestrian bridge to accommodate pedestrian traffic 

Estimated Property Impacts:  32  Estimated Total Cost:  $1,906,431

Estimated ROW Cost:  $593,000.00 Estimated CST Time:  8 months

Rationale:  This alternative was chosen because it had the least amount of impact on traffic, does not 
involve any additional construction on the existing bridge to provide safe route for pedestrians, and is 
less expensive than the other build alternative.

 

No‐Build Alternative:  

Estimated Property Impacts:  0  Estimated Total Cost:  $0 

Estimated ROW Cost:  $0  Estimated CST Time:  None 

Rationale:  This alternative was not chosen due the need for improvements for pedestrian access

 

Alternative 1: Widen existing bridge to accommodate pedestrian traffic.

Estimated Property Impacts:  32  Estimated Total Cost:  $1,956,321

Estimated ROW Cost:  $593,000.00 Estimated CST Time:  8 months

Rationale:  This alternate was not chosen because to widen the existing bridge would cost more and 
would affect traffic crossing the bridge where as having a separate pedestrian bridge cost less and has 
much less impact on traffic. 

 

Comments:  None 

 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layout 
2. Typical sections 

3. Detailed Cost Estimates: 
a. Construction including Engineering and Inspection 
b. Right‐of‐Way 

4. S I & A Report 
5. Post Construction MS4 Layouts 
6. Initial Concept Team Meeting Minutes 
7. Minutes of Concept meetings 
8. Stakeholder Meeting Minutes 
9. PFA’s  
10. TE Application 
11. Lighting Commitment Letter 
12. Preliminary Bridge Layout 
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                                                        STATE HIGHWAY AGENCY
DATE  : 09/08/2014
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0010672                 SPEC YEAR: 01
  DESCRIPTION: SR 81 PED. BRIDGE

                                                    COST GROUPS FOR JOB 0010672

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  MISC        PEDESTRIAN BRIDGE                                                   1.000   632500.00000       632500.00  Y
  MISC        BRIDGE SUBSTRUCTURE                                                 1.000    94000.00000        94000.00  Y
  MISC        PEDESTRIAN BRIDGE LIGHTING                                          1.000    50000.00000        50000.00  Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                    776500.00
  INFLATED COST GROUP TOTAL                                                                                  776500.00

                                                       ITEMS FOR JOB 0010672

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0055  150-1000             LS      TRAFFIC CONTROL - PI 0010672                               1.000       30000.00        30000.00
  0060  210-0100             LS      GRADING COMPLETE - PI 0010672                              1.000       30000.00        30000.00
  0065  610-6510             EA      REM HWY SIGN, OVHD                                         1.000         581.37          581.38
  0075  500-2100             LF      CONCRETE BARRIER                                          50.000          74.00         3700.21
  0080  638-1003             LS      STR SUPPORT OVHD,SIGN,TPIIISTA PI                          1.000       50000.00        50000.00
                                     0010672
  0085  636-1072             SF      HWY SIGNS,ALUM EXTRD PNLS, RS TP 3                       160.000          22.52         3603.31
  0090  641-5012             EA      GUARDRAIL ANCHORAGE, TP 12                                 1.000        1807.66         1807.66
  0095  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  1.000         737.36          737.37
  0100  641-1200             LF      GUARDRAIL, TP W                                          300.000          19.60         5880.14
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               126310.06
  INFLATED ITEM TOTAL                                                                                                      126310.06

  TOTALS FOR JOB 0010672
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          902810.07
  CONTINGENCY PERCENT (  5.0 ):                                                                                             45140.50
  ESTIMATED TOTAL:                                                                                                         947950.57

Page 1



                                                        STATE HIGHWAY AGENCY
DATE  : 04/09/2014
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0012647                 SPEC YEAR: 01
  DESCRIPTION: SR 81 SIDEWALK

                                                       ITEMS FOR JOB 0012647

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - PI 0012647                               1.000       40000.00        40000.00
  0010  210-0100             LS      GRADING COMPLETE - PI 0012647                              1.000       50000.00        50000.00
  0015  441-0104             SY      CONC SIDEWALK, 4 IN                                     2783.000          27.95        77793.00
  0020  441-6222             LF      CONC CURB & GUTTER/  8"X30"TP2                          4800.000          13.79        66203.47
  0025  441-4040             SY      CONC VALLEY GUTTER,W/CURB,6"                             338.000          47.25        15970.50
  0030  550-1180             LF      STM DR PIPE 18",H 1-10                                   600.000          41.61        24968.80
  0035  668-1100             EA      CATCH BASIN, GP 1                                          6.000        2111.87        12671.23
  0040  641-1200             LF      GUARDRAIL, TP W                                          200.000          20.13         4027.91
  0045  500-3107             CY      CL A CONC, RET WALL                                       36.000         610.98        21995.32
  0050  653-1804             LF      THERM SOLID TRAF STRIPE, 8",WH                          1160.000           2.25         2617.20
  0055  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          4800.000           0.58         2826.38
  0060  653-1704             LF      THERM SOLID TRAF STRIPE,24",WH                           200.000           6.15         1231.25
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               320305.07
  INFLATED ITEM TOTAL                                                                                                      320305.07

  TOTALS FOR JOB 0012647
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          320305.06
  CONTINGENCY PERCENT (  5.0 ):                                                                                             16015.25
  ESTIMATED TOTAL:                                                                                                         336320.31
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.
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Bridge Inventory Data Listing 
Processed Date:1/20/2014

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

217-0015-0

06

I-20
0

SR00081

SR 81

IN COVINGTON

2

2013

24 02/16/2013

0 02/01/1901

0 02/01/1901

0 02/01/1901

20064

*5   Inventory Route(O/U): 1

Type: 3

Designation: 1

Number:

Direction:

00081

0

*16  Latitude:

*17  Longtitude: 83 - 52.0340

33 - 36.5860

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

*101 Parallel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: Initials: WBP

        Engineer's Initials: gmc

*    Location ID No: 217-00081D-011.92N

*104 Highway System:

*26  Functional Classification: 16

*204 Federal Route Type: F No: 00541

 105 Federal Lands Highway:
*110 Truck Route:

206 School Bus Route:

217 Benchmark Elevation: 0000.00

218 Datum: 0

*19 Bypass Length: 03

*20 Toll: 3

*21 Maintanance: 01

*22 Owner: 01

*31 Design Load: 5

37 Historical Significance: 5

205 Congressional District: 08

27 Year Constructed: 1964

106 Year Reconsrtucted: 0000

33 Bridge Median
:

0

34 Skew: 25

35 Structure Flared: 0

38 Navigation Control: N

213 Special Steel Design: 0

267 Type of Paint: 2

*42 Type of Service On: 5

      Type of Service Under:

214 Movable Bridge: 0

1

203 Type Bridge:

259 Pile Encasement

O

3

*43 Structure Type Main: 3 02

45 No.Spans Main: 004

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 Pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 1

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:SR

HMMS Suffix:00

011.82

2171008100

 0

0

02

242 Deck Drains: 0

243 Parapet Location: 3

       Height:  1.30

       Width:  1.00

238 Curb Height:  1

      Curb Material: 1

 239 Handrail 7 7

*240 Median Barrier Rail: 0

241 Bridge Median Height:  0

*     Bridge Median Width:  0

230 Guardrail Loc. Dir. Rear: 3

      Fwrd: 3

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

3

224 Retaining Wall: 0

233Posted Speed Limit: 35

236 Warning Sign:

234 Delineator: 1.00

0.00

235 Hazard Boards:  1

237 Utilities Gas: 21

       Water: 22

       Electric: 00

      Telephone: 22

      Sewer: 00

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

 0

 1

 0

 1

00

Location & Geography Signs & Attachments

Structure ID:217-0015-0 SUFF. RATING: 62.57

 1    Vert: 1.00

Newton

% Shared:00

O M O---

MP: 11.92

03

Page 1 of 2   File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."



Bridge Inventory Data Listing 
Processed Date:1/20/2014

Parameters: Bridge Serial Num

Structure ID:217-0015-0

Programming Data

201 Project No:

0000000000000000000000000

202 Plans Available: 4

249 Prop Proj No:

I-20-2 (12) 82 CT.2

250 Approval Status: 0000

251 PI Number: 0000000

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 34 1

94 Bridge Imp: Cost: $903

95 Roadway Imp. Cost: $90

96 Total Imp Cost: $1354

76 Imp Length: 001551

97 Imp Year: 2013

114 Furure ADT: 021225 Year:2031

Hydralic Data

215Waterway Data:

     High Water Elev: 0000.0 Year:1900

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0000.0

     Drainage Area: 00000

     Area of Opening: 000000

113 Scour Critical N

216 Water Depth: 00.0 Br.Height:00.0

222 Slope Protection: 4

221Spur Dikes Rear Fwd:0 0

219 Fender System 0

220 Dolphin: 0

223 Culvert Cover: 000

      Type: 0

      No. Barrels: 0

      Width:

      Length:

 0.00 Height:0.00

 0 Apron:0

*265 U/W Insp. Area 0 Diver:ZZZ

*Location ID No: 217-00081D-011.92N

Measurements:

*29 ADT 014150 Year:2011

109 %Trucks:  0

* 28 Lanes On: 02 Under:06

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0064

* 49 Structure Length:  231

51 Br. Rwdy. Width  28.00

52 Deck Width:  38.10

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

 28

 4.00  4.00/

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

028

 2.00 Type:1 Rt:2.00

        Fwd. Lt:  2.00 Type:1 Rt:2.00

        Pavement Width:

        Rear:  24.00 Type:  2

 24.00 Type:  2

        Intersaction Rear:  1 Fwd:   1

36Safety Features Br. Rail: 2

      Transition: 2

     App. G. Rail: 2

     App. Rail End: 2

53 Minimum Cl. Over:  

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:  4.70

*10 Max Min Vert Cl: 99'  09" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main  7.00
        Deck Thick Approach:  0.00

246 Overlay Thickness:  0.00

212 Year Last Painted: Sup:1994 Sub:0000

Posting Data

65 Inventory Rating Mathod: 1

63 Operating Rating Method: 1

66  Inventory Type: 2 Rating: 24

64  Operating Type: 2 Rating: 40

231Calculated Loads:

      H-Modified: 20  0

      HS-Modified: 25  0

      Type 3: 28  0

      Type 3s2: 40  0

      Timber: 36 0

      Piggyback:  040

261 H Inventory Rating: 20

262 H Operating Rating 33

67 Structural Evaluation: 5

58 Deck Condition: 6

59 Superstructure Condition: 6

* 227 Collision Damage: 0

60A Substructure Condition: 6

60B Scour Condition: N

60C Underwater Condition N

71 Waterway Adequacy: N

61 Channel Protection Cond.: N

68 Deck Geometry: 4

69 UnderClr. Horz/Vert: 6

72 Appr. Alignment: 6

62 Culvert: N

70 Bridge Posting Required 5

41 Struct Open, Posted, CL: A

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 00

       HS-Modified: 00

       Type 3: 00

       Type 3s2: 00

       Timber: 00

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 02/01/1901

H

H 16' 06''

10.00

Page 2 of 2   File Location: CF Conversions/BIMS
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

                                           

 

 

MEETING SUMMARY:   Project Schedule/Scope/Budget for PI 0007593    

 

DATE:  September 27, 2013 

 

LOCATION:   Covington Engineering Building from 10:00 AM to 11:30 AM 
 

ATTENDEES: 

  

Name Organization Phone Email 

Eric Wilkinson GDOT/Program Delivery 478-538-8522 ewilkinson@dot.ga.gov 

Jerry Brinson Moreland Altobelli 478-278-6505 jerrybrinson@bellsouth.net 

Robert Moon GDOT/Area Engineer 706-343-5836 rmoon@dot.ga.gov 

Randy Conner City of Covington 678-459-7714 rconner@cityofcovington.org 

Tres Thomas City of Covington 770-385-2180 tthomas@cityofcovington.org 

Nick Castronova, PE URS 678-808-8821 nick_castronova@urscorp.com 

George Manning, PE URS 678-808-8882 George_manning@urscorp.com 

    

COPIES: 

GDOT  

 Eric Wilkinson 

 Jerry Brinson (MAA) 

 Robert Moon 

City of Covington 

 Randy Conner 

 Tres Thomas 

URS 

 Nick Castronova 

 George Manning 

 

 

 

 

 

 

mailto:nick_castronova@urscorp.com


MEETING SUMMARY 
DATE:  September 17, 2013 
LOCATION:  Teleconference from 10:00 am to 11:30 am 
Page 2 of 2 
 
 

 

SUBJECT: Project Concept Meeting for PI 0010672 & 0012647    

        

Notes below summarize discussions from the meeting. 

 
Agenda Items:   

 
Introductions 

 
Concept Meeting 

 

The meeting began with Eric explaining if the two PI numbers are to be let together the project will 
need to follow the full PDP and not the TE process. The city, as well as their consultant, agreed that 
would be the best method and the cheapest method. Eric then made the city aware that they will need 
to keep the billing separate for the Preliminary Engineering to help keep the project funds separate. We 
then discussed the funding for construction and how it would be much easier if the two funding 
sources were able to be combined. Eric checked on this and the two projects must stay separate and 
will have to be billed separate during construction. The bidding of the two projects can be discussed at 
a later date.  
 
The group then discussed the project expectations. The project is to include a pedestrian bridge over I-
20 and sidewalk from I-20 to Oxford. Randy requested a 16’ bridge (10’ walk-able area). Eric 
mentioned that two signs are attached to the existing roadway bridge and would need to be accounted 
for. It was also brought up that the existing roadway bridge would need to be replaced at some point 
and the effect it would have on the pedestrian bridge. Eric is going to speak with the bridge office 
about the roadway bridge replacement. Randy also spoke about placing foot lighting on each side of 
the bridge all the way across the bridge. Eric brought up that we are placing the sidewalk on the same 
side of the road as all the existing overhead utilities.  
 
We then spoke about the schedule and Nick stated he could meet the current schedule of submitting the 
concept by April 4, 2013. Attached you will also find the project status report as well as the project 
schedule.  
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Meeting Minutes 
GDOT PI: 0010672 and 0012647 

SR81 Pedestrian Bridge and Sidewalk Project 
Concept Team Meeting  

 

Page 1  
  

400 Northpark Town Center, 1000 Abernathy Road, NE, Suite 900, Atlanta, GA  30328 
(678) 808-8800  Fax (678) 808-8400 

Date: March 25, 2014 
 
Location: City of Covington Engineering Department 
 
Attendees: 
 Randy Conner – City of Covington/Financial Coordinator 
 Tres Thomas – City of Covington/City Engineer 
 Reginald Anderson – City of Covington 
 Bob Schwartz – City of Oxford/City Manager  

George Brewer – GDOT Office of Program Delivery 
Eric Wilkinson – GDOT Office of Program Delivery 
Robert Simpson – GDOT District 2 Assistant Area Engineer 
Neal O’Brien – GDOT District 2 
Ronald Brantley – GDOT District 2 Local Goverment R/W 
Bobby Dollar – GDOT Office of Environmental Services 
Theresa Piazza – GDOT Office of Environmental Services 
Ted Crabtree – GDOT Engineering Services  

 Nick Castronova – URS 
George Manning – URS 

 
Minutes: 

 Meeting began at 10:00AM with introductions of the attendees. 
 URS reviewed the project scope: 

o Project begins at the intersection of SR81/West St and continues along SR81 and 
ends at the Oxford City Hall near the intersection of SR81/Clark St. 

o Project will construct a new pedestrian bridge over I-20 to the west of the existing 
vehicular bridge. 

o Curb and gutters will be replaced along the corridor and an ADA compliant 
sidewalk will be installed along the west side of SR81. 

o URS anticipates minimal right of way acquisition throughout the corridor. 
Between Bonnell St. and Stone St. URS will attempt to minimize right of way 
acquisition but anticipates a strip take. 

o Project will install a mountable curb in front of the stores in the NW corner of the 
intersection of SR81/Clark St. to maintain current parking. 

 City of Oxford would like to extend the project limits along SR81 past Clark St. to the 
next intersection which is Fletcher St. The concept team was amenable to the change but 
advised that funds will not change based on the addition of scope. City was advised that 
any overage will be the city’s responsibility. 

 The project is located in an MS4 area. URS will add MS4 information to concept report. 
 URS to contact GDOT and verify that the existing sign on the existing bridge over SR81 

will be relocated using a Type 3 sign. 
 URS to contact GDOT Bridge Office regarding adding “gateway” or special signage to 

proposed multi-use bridge. 



Meeting Minutes 
GDOT PI: 0010672 and 0012647 

SR81 Pedestrian Bridge and Sidewalk Project 
Concept Team Meeting  

 

Page 2  
  

400 Northpark Town Center, 1000 Abernathy Road, NE, Suite 900, Atlanta, GA  30328 
(678) 808-8800  Fax (678) 808-8400 

 URS reviewed the draft concept report: 
o Pedestrian bridge will incorporate lower lighting on the bridge to illuminate the 

path. 
o Public involvement will not be required for this project. 
o URS will provide right-of-way and utilities cost estimates. 

 GDOT had minor comments. GDOT design and policy support comments will be emailed 
to URS by GDOT PM. 

 The meeting adjourned at 11:15AM. 
Action Items: 

 URS will address comments from GDOT design and policy support. 
 URS to coordinate Interstate signage with GDOT traffic operations. 
 URS to coordinate bridge signage with GDOT bridge office. 
 URS to contact Oxford College to verify that the college does not have any comments. 
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Meeting Minutes 
GDOT PI: 0010672 and 0012647 

SR81 Pedestrian Bridge and Sidewalk Project 
Stakeholders Meeting  

 

Page 1  
  

400 Northpark Town Center, 1000 Abernathy Road, NE, Suite 900, Atlanta, GA  30328 
(678) 808-8800  Fax (678) 808-8400 

Date: January 23, 2014 
 
Location: City of Oxford Town Hall 
 
Attendees: 
 Bob Schwartz – City of Oxford/City Manager 
 Jerry Roseberry – City of Oxford/Mayor 
 Tres Thomas – City of Covington/City Engineer 
 Randy Conner – City of Covington/Financial Coordinator 
 Margaret Dugan – Oxford College/ Manager of Auxiliary Services 

George Manning – URS 
 Nick Castronova – URS 
 
 
Minutes: 

 Meeting began at 2:00PM with introductions of the attendees. URS explained the project 
scope and noted that URS was issued notice to proceed on January 8, 2014. 

 Attendees request a copy of the schedule, the layout, and meeting minutes. 
 URS reviewed the GDOT PDP process with the group and discussed the steps and 

timeline moving forward. Project is managed through GDOT District 2. 
 URS reviewed project on plan layout. 
 URS presented prefabricated pedestrian bridge options from Contech and Big R. 

o Stakeholders previously expressed interest in the Contech “Connector” 
prefabricated bridge. Stakeholders would like to explore other options if the span 
allows. 

o Stakeholders have no definite preference regarding the use of a center pier versus a 
single span pedestrian bridge. 

o Stakeholders would like pedestrian bridge to accommodate golf cart traffic for 
future use. 

 City of Oxford anticipated using a standard 5’ sidewalk section without specific 
provisions for a bicycle lane or multi-use trail. 

 URS to contact City of Oxford Public Works Supervisor for utility coordination. 
o Jodie Reid: 404-726-6519 

 Current project terminus is at intersection of SR81 and Clark Street. 
o City of Oxford prefers a pedestrian area in front of building next to city hall. 

Currently there is parking in front of building.  
o City of Oxford would like the project to connect to the town hall via sidewalks. 
o City of Oxford expressed desire to extend sidewalk improvements from Clark 

Street to Fletcher Street along SR81. There is a church at Fletcher Street which 
also serves as an event center. This will also coordinate with a study being 
done by NERC. 

 Oxford College needs to get back to URS regarding sidewalk improvements in the vicinity 
of the college. Oxford College may desire to have a different aesthetic for their frontage. 



Meeting Minutes 
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400 Northpark Town Center, 1000 Abernathy Road, NE, Suite 900, Atlanta, GA  30328 
(678) 808-8800  Fax (678) 808-8400 

 Oxford College may close Hamill Street and convert it to a pedestrian thoroughfare. 
 City of Oxford stated that the city is responsible for sidewalk maintenance. 
 URS noted that limited right-of-way and easements are expected on this project. 
 Power poles are not anticipated to be relocated. All improvements will need to try to limit 

utility relocations since the power is owned by the City of Oxford. 
 City of Oxford noted that the city would prefer to limit right-of-way costs. 
 Public involvement meeting will be held prior to environmental approval. 

o City of Oxford noted that the city conducts city council work sessions on the 
third Monday of every month at 6PM and would prefer the public involvement 
be held during that time. 

 Oxford College is in process of installing an organic farm on the East side of SR81 next to 
East Bonnell Street. 

o Oxford college expressed interest in placing a pedestrian crossing at or near the 
organic farm; possibly at Moore Street or Stone Street. This would most likely 
be done as a separate project but may impact the improvements being installed 
on this project. 

 City of Covington expressed interest in placing signage on pedestrian bridge over I-20. 
 URS will research existing information for SR81 bridge over I-20 and determine the 

optimal location for the pedestrian bridge. 
 The meeting adjourned at 3:15PM. 
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